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Kicking Horse Canyon — September Traffic Schedule
August 29, 2022

The Kicking Horse Canyon Constructors (KHCC) will be implementing intermittent lane closures, overnight full
closures and extended closures on Trans-Canada Highway for the Kicking Horse Canyon Phase 4 construction
through September . The following table outlines the planned traffic closures for September 2022.

Please check DriveBC for the most reliable and up-to-date information.

KICKING HORSE CANYON PROJECT PHASE 4
Traffic Management (Closure) Schedule for September 2022
Dates Type of stoppage
(30 minute delays) (24 hours, multi-day)
September 1
8 pm—10pm
September 2
September 3 Open 24 hours**
September 4 Open 24 hours**
September 5 Open 24 hours**
September 6 8 pm—10pm
September 7
8pm—10pm
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September 8
8 pm—10pm
September 9
8 pm — Midnight
September 10 Midnight — 7 am
8 pm — Midnight
September 11 Midnight — 7 am
8 pm—10 pm
September 12
8 pm—10 pm
September 13
8 pm—10pm
September 14
8 pm—10pm
September 15
9am —3pm
8 pm—10 pm
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September 16
9am —-3pm
8 pm—10 pm
September 17
9am —-3pm
8 pm—10pm
September 18
9am —3pm
8 pm—10pm
September 19
9am —3pm
8 pm—10 pm
September 20
9am —3pm
8 pm—10 pm
September 21
9am —-3pm
8 pm—10 pm
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September 22
8 pm—10pm
September 23
8 pm—10 pm
September 24
9am —3pm
8 pm—10pm
September 25
9am —3pm
8 pm—10 pm
September 26
9am —1lam
osed Noo dnig
September 27 osed
September 28 osed
September 29 osed
September 30 osed
September 31 osed
*All stoppages and closures noted above are subject to change based on weather conditions and the
progress of the project, and should be confirmed via DriveBC
**Except for occasional momentary pauses or other brief unscheduled exceptions for traffic control
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What to Expect

Traffic Effects & Accommodation
e During the weekday and weekend overnight full closures there will be emergency
responder access from both ends, but no through traffic available to the public.
e  Both approaches to Kicking Horse Canyon will be well-signed and traffic control personnel
will be onsite to direct traffic as required.
e Drivers are reminded to obey construction-zone speed limits and the direction of traffic
control personnel.
e The alternative traffic route is via Highway 93S and Highway 95, with an additional driving
time of approximately 1.5 hours.
e Roadside signage will provide provide advance notification of the closure and alternate
route.
e For the Extended Closure - All TCH traffic will be routed via Highways 93S and 95, with the
following exceptions:
o School bus on Golden-Field route will be escorted by a pilot car through the project
site daily: morning school bus from Golden at 6:45 am, return from Field to
Golden at 8:15 am and afternoon school bus from Golden at 3:15 pm, return
from Field to Golden at 5:00 pm.
o Local/commuter traffic will be escorted by a pilot car through the project site daily,
between 7:00 am to 7:30 am and 4:30 pm to 5:00 pm.
o Pre-arranged commuter passes will be required.
o Emergency vehicles in response mode will be escorted by a pilot car anytime on
15 minutes notice.
o Roadside signage will provide advance notification of the closure and alternate
route.
o Day-to-day information will be available on DriveBC
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